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Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes

May 17, 2007

Project Managers Listing

DOE provided an update on the Project Managers listing and proposed a plan for
updating it as changes are constantly occurring. The IAMIT agreed that the TPA Site
Integration staff would update the list as soon as a change occurs. Also, each quarter, RL
will send the list to agency staff for an update review. The list is available on the TPA
website.

Recording Meeting Minutes

DOE proposed that a stenographer be contracted to take the quarterly and IAMIT
meeting minutes. The IAMIT members agreed.

River Corridor Completion Strategy

DOE provided a draft River Corridor Completion Strategy handout (attached) and
provided a review of the strategy. The development of the strategy has been coordinated
between the River Corridor and the Central Plateau Assistant Managers.

The JAMIT focused on the strategy's proposed options and EPA stated it preferred
Option Four that matched the RODs as it is better to do a geographic based cleanup.
Ecology stated that it makes sense to group D and H reactors and have one ROD for both.
Ecology management stated that C and K areas are at risk of being pushed out and it may
impact K Basin and delay the milestones. EPA stated that D and H should be combined.
It was agreed that Option Four, with the change of grouping D and H together, is the
strategy to take.

Ecology inquired as to how much of the strategy has been briefed with the stakeholders
and that they need to be included once it is finalized.

Page 2 of 2



Tri-Pafly Agreement

Agenda
May 17, 2007

Inter-Agency Management Integration Team Meeting
Ecology Conference Room 3A, 3100 Port of Benton Blvd., Richland

Chairperson: Delmar Noyes

11:30 am to 11:50 am

Time Topic

11:30 a.m. Project Manager Listing Maintenance and Distribution

11:40 a.m. Milestone Review and LAMIT Meeting Minutes

11:50 p.m. Adjourn Inter-Agency Management Integration Team Meeting
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DRAFT River Corridor Completion Strategy (4/30/07)

Introduction

* Current RCRA/CERCLA cleanup processes in the River Corridor of the Hanford
Site follow the 1992 Past Practice Strategy.

* Cleanup was initiated and continues today utilizing Interim Action Records of
Decision (IARODs); based on site history, process knowledge, limited site-
specific waste characterization and qualitative risk assessments.

* The Past Practice Strategy provides information on how to obtain final RODs
through the CERCLA process. However, a strategy is needed on what operable
units to group together for the final action RODs and how to complete the
regulatory process for the River Corridor.

* This strategy groups existing River Corridor operable units together for future
final action RODs.

* This strategy lists the regulatory requirements (Attachment 3) and describes the
process (Attachment 2) for regulatory completion of the River Corridor.

River Corridor Completion Strategy

" Continue IARODs until final RODs replace them.
* Complete Remedial Investigation/Feasibility Studies (RI/FS) for source and

groundwater operable units in River Corridor. A schedule is provided in
Attachment 4.
SRs for source and groundwater operable units may proceed in separate

documents; however risks must be combined in order to support Proposed
Plans (PP) and final RODs.

* Prepare PP and final RODs that combine source and groundwater operable units.
Attachment 1 lists the ROD options considered and provides a brief discussion on
why the above PP and ROD groupings are selected. The PP and final RODs will
be grouped in the following geographic areas:
100 Areas
> 100-B/C, F, IU-2/6
> 100-N
> 100-K,D,H
300 Areas
> 300 Area and nearby 600 Area waste sites

* CERCLA 5 Year Reviews will ensure the final remedies selected for the River
Corridor remain protective of human health and environment. Should GW
plumes in the 200 change direction or migrate towards the River Corridor, it is
anticipated that the River Corridor Operations & Maintenance, the 200 Area
remedial processes and/or 5 Year Review process will discover and cause actions
to be taken to evaluate alternative or additional remediation as necessary.
> The 200 Area is currently gathering characterization data in the Central

Plateau vadose zone to bolster their current estimates of inventory and
transport. This data will support deep vadose zone treatability test and will be



used to refine the results of the modeling being conducted by the Tank/Waste
Management EIS. At that point DOE will be in a position to determine if
there are any future impacts from the Central Plateau and put in place a
process to assess and address them.

* CERCLA documentation to date provides either interim action RODs or final
action RODs that incorporate NEPA values, including cumulative risk analysis
for the waste site. The Tank Closure EIS also provides cumulative risk analysis
for the Hanford Site. These documents will either explain inconsistencies or be
consistent between one another. The RCBRA is not the only cumulative risk
analysis required but will be relied upon heavily for River Corridor final remedial
decisions.

* Until final action RODs are approved, any changes to interim removal and/or
remedial actions will be documented through an Explanation of Significant
Differences or IAROD amendments

* The Parties will document closure following EPA guidance; e.g., Close Out
Procedures for National Priorities List Sites EPA 540-R-98-016, OSWER
Directive 9320.2-09A-P], and Guidance on Completion of Corrective Action
Activities at RCRA Facilities [FRL-7454-7].
> "Remedial action completion" is documented by Remedial Action Reports

(RAR). RARs will be completed separately for source and groundwater
actions. Source RARs and RCRA permit modifications, as appropriate, will
be completed as source OUs are completed under Interim Action RODs and
under final action RODs. Interim RARs will be completed for groundwater
when final remedial actions are operational and functional.

> Once the Remedial Action Objectives for final remedies have been met for
groundwater OUs, final RARs will be completed.

> Upon completion of River Corridor source RARs and groundwater Interim
RARs, River Corridor construction completion is documented in a
Preliminary Close Out Report.

> River Corridor site completion is documented in a Final Closeout Report.
* RCRA permit modifications will be completed in parallel to the final RODs for

RCRA past practice units and TSDs
> CERCLA addresses all the substantive RCRA regulations, so by applying the

CERCLA process it is anticipated that RCRA corrective actions would also be
addressed.

> Need Ecology input

* The National Contingency Plan establishes the criteria that EPA will use to delete
sites from the NPL at 40 CFR 300 § 425(e)(1). Per 40 CFR 300 § 425(e)(1)((i)
and (iii), EPA will consider whether DOE has implemented all appropriate
response actions that are required, and whether there are no releases that pose a
significant threat to public health or the environment that would require further
remedial measures.

It has not determined when deletion will be pursued.

Attachments:



1. ROD Options
2. Flow diagram on River Corridor Completion
3. Requirements, Guidance, and other criteria for RCRA/CERCLA Completion of

River Corridor Project
4. Schedule



Attachment 1 River Corridor ROD

The Tri Parties desire the Proposed Plans and final action Records of Decisions (ROD) to
combine source and groundwater decisions by geographic area, i.e. combining a reactor
area with multiple source OUs and one groundwater OU into one ROD. This is a change
from the current cleanup decisions. There are separate IARODs for source and
groundwater operable units. Each IAROD has a regulatory lead by geographical area.
Table 1 lists the regulatory lead assignments.

Table 1.0 Summary of Regulatory Lead Assignments
EPA Lead Ecology Lead

100 Area B/C, K, & F N,D,&H
Areas, IU-2/6 Areas

300 Area 300 Area
600 Area 600 Area

Combining OUs integrates the cleanup decision and should make it easier for interested
stakeholders to understand the combined remedy for source and groundwater as well as
their interrelationships. Table 2 lists potential geographic area groupings and provides
considerations that should be considered for each option. The reactor areas and the 300
Area are the smallest geographic areas considered since in most cases they can be
geographically separated. Groundwater plumes in some cases, close this separation.

Table 2 River Corridor Proposed Plan/ROD Options
ROD option
Combine all 100 and 300 Areas
into one ROD

Considerations
Provides holistic River Corridor cleanup
decision, institutional controls and
monitoring

Majority of source sites will have completed
interim actions by 2014

May be too much information to combine
into one decision

Multiple land uses

River
Corridor
Option 1

I_ Combines both EPA and Ecology sites.
100 Area B/C, K, N, D, H, F, IU-2/6 Provides holistic 100 Area cleanup decision,
Option 1 institutional controls and monitoring

Single land use

Combines both EPA and Ecology sites.

Combines multiple primary groundwater



contaminants
100 Area B/C, F, K, IU-2/6 Combines EPA led 100 Area and adjacent

Option 2 600 Area sites
N

N Area has unique Sr-90 groundwater
D and H plume

Combines Washington Department of
Ecology lead Cr groundwater sites

K Area is the only area with active
groundwater remediation decision

100 Area B/C, F, IU-2/6 Combines EPA lead sites with no current

Option 3 groundwater actions
K, D and H

Combines Cr groundwater sites with current

N interim actions

N Area has unique Sr-90 groundwater
plume

Combines EPA and Ecology lead sites

100 Area B/C Matches RODs with Reactor Areas
Option 4 K

N Separate regulator lead for each Reactor
D Area
H
F and IU-2,6 Single land use for each ROD

IU-2 and 6 in vicinity of F Reactor

300 Area 300 Area and adjacent 600 Area Combines 300 Area interim actions
Option 1 sites

Combines EPA lead sites near 300 Area

Mixes land uses

Discussion and Recommendation:

River Corridor Option 1 combines all source and groundwater operable units into one

Record of Decision. This option produces the greatest benefits from a holistic point of
view, however, the amount of information will be difficult to convey and understand.

This option is being eliminated from consideration for this reason.



100 Area Option 1 has a similar holistic benefit, but on a slightly smaller scale. Similar
to the option above, the amount of information would be difficult to convey and
understand thus eliminating this option.

Both 100 Area Option 2 and 3 are broken up into manageable pieces. There are two
differences in the options. 100 Area option 2 combines operable units that have the same
regulatory lead. 100 Area option 3 combines sites by primary contaminant in plumes
with ongoing interim actions and sites that do not have any interim actions. 100-K Area
is the only reactor area that shifts between the options. Combining reactor areas with
similar groundwater plumes has a greater benefit in terms of conveying information and
gaining public acceptance. 100 Area Option 3 is therefore the preferred Proposed Plan
and ROD grouping for the 100 Area.

The 300 Area does not need to be broken up into further pieces, therefore 300 Area
option 1 is the preferred Proposed Plan and ROD grouping for the 300 Area.



River Corridor Completion Process (4/12/07DRAFT)
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Attachment 3

Requirements, Guidance & Other Criteria
for

CERCLA/RCRA Completion of Hanford's River Corridor Project

CERCLA

- Requirements
o Comprehensive Environmental Response, Compensation & Liability

Act
- Section 104 Response Authorities
- Section 120 Federal Facilities

* Section 120 (h) (4) Identification of uncontaminated
property

" Section 121 Cleanup Standards

o NCP
40 CFR
40 CFR
40 CFR.

300.430 - RI/FS and selection of remedy
3 00.435 - RD/RA, O&M
300.425(e) - Delisting from the NPL -

Guidance
o EPA 540-R-98-016, OSWER Directive 9320.2-09A-P, Close Out

Procedures for National Priorities List Sites
- Section 2.0 Remedial Action Completion
" Section 3.0 Construction Completion

o EPA 540/F/01/009, OSWER Directive 9355.0-79FS, Superfund Post
Construction Completion: An Overview

Policy
o Listing and Deletion Policy for Federal Facilities [citation]

RCRA

- Requirements
o Hanford Permit Number WA7890008967, Section II.Y Corrective

Action
Section ILY.2 - Acceptance of Work Under Other Authorities
and Integration with the HFFACO

Dangerous Waste Regulations - WAC 173-303-610 - TSD Closure
Dangerous Waste Regulations - WAC 173-303-64620 - Corrective
Action Requirements

Guidance

0

0



o Ecology/EPA Agreement on Roles and Responsibilities at NPL Sites,
Applicable Requirements Under the Model Toxics Control Act
Regulations (WAC 173-340)- January 13, 1995

o EPA "Guidance on the Completion of Corrective Action Activities at
RCRA Facilities" [FRL-7454-7]

o EPA Policy in Federal Register 62523 24Novl997, FRL-5925-3, "The
National Priorities List for Uncontrolled Hazardous Waste Sites;
Listing and Deletion Policy for Federal Facilities" Vol 62 No. 226. In
particular, part IV "Policy for Deleting Sites from1 the NPL based
Upon RCRA Deferral"

Hanford Federal Facilities Agreement and Consent Order (aka the TPA)

- Requirements
o Part One, Article IV - Statutory Compliance and RCRA/CERCLA

Integration and Coordination
0 Paragraph 17

o Part Four, Article XXIII - RCRA/CERCLA Interface

o Part Four, Article XXVIII - RCRA/CERCLA Reservation of Rights

o Action Plan Section 3.5 - Waste Information Data System and
Hanford Site Waste Management Units Report

o Action Plan Section 5.2.2 - RCRA Past-Practice Unit

o Action Plan Section 5.4 - Management of Past-Practice Units

o Action Plan Section 7.3 - Comprehensive Environmental Response,
Compensation, and Liability Act Past-Practice Unit Process

- Section 7.3.10 - Upon satisfactory completion of the RA phase
for a given operable unit, the lead regulatory agency shall issue
a certificate of completion to the DOE for that operable unit. At
the discretion of the lead regulatory agency, a certificate of
completion may be issued for completion of a portion of the
RA phase for an operable unit.

o Action Plan Section 9.4 - Administrative Record

o Action Plan Section 10.0- Community Relations/Public Involvement

(and Tribal Consultation)

- Guidance
o Hanford Past-Practice Strategy (DOE/RL-91-40, Rev 0).



* Programmatic Decisions, Final Remedy Selection for the
Operable Unit

" Strategy, Final Remedy Selection

Other Criteria

- HAB Advice and TPA Responses (as applicable)
- NRTC Findings (as applicable)



Attachment 4 RI/FS Schedule (TBDs,
in late May once BCR is completed)

except for River Component RCBRA can be filled

Activity j Start Complete Draft
300-FF-5 - LFI/FS I 2006 TBD
300-FF-5 RI/FS TBD TBD
100-HR-3 RI/FS TBD TBD
100-NR-2 RI/FS TBD TBD
1 00-FR-3 RI/FS TBD TBD
100-BC-5 RI/FS TBD TBD
100-KR-4 RI/FS TBD TBD
100 and 300 Source 2008 2009
Areas RIR (includes (Need to factor in
RCBRA) river component)
River Component 2005 TBD
RCBRA


